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POLLUTION REPORT

L HEADING

Date: December 10, 1999

Subject: Industrial Highway/Gary Municipal Airport Oil Release Site,
Gary, Lake County, Indiana

From: Paul R. Steadman, U.S. EPA On-Scene Coordinator, Region 5

To: R. Karl, Chief, Emergency Response Branch FAX: 312-353-9176
L. Nachowicz, Chief, Emergency Response Section 3 FAX: 312-578-9176
G. Nabasny, DPO, ERS, ERB, EPA Reg. V Chicago, IL FAX: 312-353-9176
W. Messenger, Chief, Enf. Sup. Sec., ERB, Reg. V FAX: 312-353-9176
V. Mullins, EESS, ESS, ERB, Reg. V FAX: 312-353-9176
I. Lieben, ORC, Reg. 5, Asst. Reg. Counsel FAX: 312-
S. Swanson, NW Ind. Iniative Project Co6rdinator, EPA-Reg.5............... FAX: 312
T. Geishecker, Deputy Chief, Emergency Response Branch FAX: 312-353-9176
T. Lesser, Chief, Com. Involvement Sec., OPA, Reg. V FAX: 312-
B. Maradkel, SFH&S Rep., EPA-R5 FAX: 312-353-9176
B. Kush, Chief, Oil Planning & Response Section FAX: 312-353-9176
K. Mould, U.S. EPA, OSWER, H.Q. FAX: 703-603-9133

Lt. D. Allman/LTC. M. Wroblewski, NPFC Case Mgmt. Div., Arlington, VA
FAX: 202-493-6901

U.S. Coast Guard, J. Motyka, Grp. ‘M’, District 9 FAX: 216-902-6059
J. Smith, Ind. St. Nat. Rscs. Trustee, IDEM FAX: 317-308-3063
D. Sparks, U.S. Fish & Wildlife Services, Blmgtn., Ind. FAX: 812/334-4273
H. Atkinson, Removal Support, IDEM Indy FAX: 317-308-3063
M. Chezik, OEPC, DOI, Philadelphia, PA FAX:215-597-9845

W. Staehle, Adm.,/L. Gatewood, Ex. Asst., Gary/Chicago Airport Authority
FAX: 219-949-0573

POLREP:  #6 - (Reporting period 11/8/99 thru 12/3/99)

II. BACKGROUND

CERCLIS ID No: IND067469437 USGS Hydro Unit: 04040001

Site No: Z590 Task Order No: 9801-05-025

FPN: 098022 Response Authority: OPA Fund-lead
IAG No: RW69947898-01-0 NPL Status: N/A

ID No: 99HRO05F50203D State Notification: IDEM

Start Date: 4/7/99 Mobilization Date: 4/8/99

Completion Date: N/A Action Memo Status: N/A



III. SITE DESCRIPTION

Incident Category: Time-Critical Removal Action - Oil Release Hazard
Site Location: Gary, Lake County, Indiana
LAT: 410 37' 13" North; LONG: 870 25' 14" West
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1. Site Description:

The site is a drainage ditch located along the western boundary of the Gary/Chicago Municipal
Airport in Gary, Indiana, that has been impacted by migrating oil and oil-contaminated
groundwater. Previous POLREPs contain additional details on the site, the source of the
pollutants and the downstream areas that may be affected by discharge from the ditch.

2. Description of threat:

Petroleum-contaminated discharge from the ditch may impact downstream receptors, which
include a wetland area and the Grand Calumet River. Additional details can be found in previous
POLREDPs.

C. Preliminary Assessment

The release hazard was initially documented in U.S. EPA site assessment reports prepared in
1992. A pump and treat groundwater system, including an oil and water separator, was installed
to address the contamination. However, the system was shut down in 1995, and was not
reactivated until 1999. Additional details are contained in the previous site POLREPs.

IV.  RESPONSE INFORMATION

A. Situation

Refer to POLREP #1 (dated 4/12/99), POLREP #2 (dated 5/12/99), POLREP #3 (dated 6/14/99),
POLREP #4 (dated 10/13/99), and POLREP #5 (dated 11/10/99) for details of the response
actions conducted from 4/7/99 to 11/7/99.

1. Current situation and status of response actions:

On 11/1/99, Environmental Quality Management, Inc. (EQM), the U.S. EPA Emergency
Response and Remedial Service (ERRS) contractor, began to excavate the oil contaminated soil
from the ditch, starting near the west end of Runway 12-30, and moving northeast towards the
product recovery system. From 11/7/99 through 12/3/99, the primary remedial activity involved
the excavation and stabilization of contaminated soils from the portion of the airport’s perimeter
ditch which parallels the airport’s western boundary (the north-south ditch) and the portion that
parallels runway 12-30 at its western end (the east-west ditch). Approximately 710 linear feet
(ft.) of material was excavated from the north-south ditch, while approximately 400 ft. of
material was excavated from the east-west ditch. Based on average excavated depths of four



feet for the north-south ditch and two feet for the east-west ditch, approximately 3,160 cubic
yards (yd3) and 450 yd3 were excavated from the respective ditch sections. On 11/9/99, EQM
began using lime kiln dust to stabilize the excavated material instead of fly ash at a mix ratio of
10 percent (%) lime kiln dust to 90% excavated material by volume. EQM mobilized 315.4 tons
of lime kiln dust in thirteen loads to be used for material stabilization from 11/10/99 through
12/2/99. The in-situ mixing of lime kiln dust and the material from the ditch resulted in the pH
of the water in ditch being elevated from a pH of 7 standard units (S.U.) to a pH of 12 S.U.
Subsequently, EQM modified site procedures to perform stabilization in the staging area and a
bench-scale treatment study was performed. As a result of the bench-scale study, a total of 4.5
gallons of 31.45% Muriatic acid was mixed with approximately 30,000 gallons of water in the
ditch from 11/19/99 through 11/23/99. This treatment and an undetermined volume of
stormwater runoff resulted in the reduction of the elevated pH levels to an acceptable pH of 7
S.U. On 11/19/99, EQM began shipping the stabilized material offsite for disposal at the Forest
Lawn Landfill in Three Oaks, Michigan. From 11/19/99 through 12/1/99, a total of 3,164.89
tons of stabilized material was shipped offsite in 135 loads, with an average load weight of 23.44
tons. On 11/30/99, National Industrial Maintenance, Inc. of East Chicago, Indiana, initiated and
completed cleaning three culverts located along the length of the ditch. On December 2, 1999,
EQM began excavating additional material from the north-south ditch in response to the
analytical results from a confirmation sample being above the mandated Indiana cleanup limit of
100 parts per million of total petroleum hydrocarbons.

A product recovery system is operational at the Industrial Highway site to recover
oil-contaminated groundwater migrating onto the site. The system is comprised of four recovery
wells and an oil/water separator unit. A total of 1,022,400 gallons of oil-contaminated
groundwater have been treated since the reactivation of the system on 9/24/99. Between 11/7/99
and 12/3/99, approximately 494,400 gallons of contaminated groundwater has been captured by
the recovery system and treated. Since the re-initiation of the system, approximately 4,000
gallons of oil has been recovered and shipped offsite to Beaver Oil Company, Inc. for reuse in
blended fuel product.

B. Planned Removal Actions
The currently planned future removal actions are as follows:

Continue operating the product recovery system;

Complete additional excavation in north-south ditch;

Stabilize the excavated material with lime kiln dust;

Ship the stabilized material offsite for disposal;

Restore the staging area to previous condition;

Grade, seed, straw and install erosion control blankets along the banks of the ditch;
Complete site cleanup activities;

Perform investigative excavation in the alleged pipeline area identified between the west
base of the railroad embankment and the Conservation Chemical site; and

Demobilize equipment and material from the site.
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C. Key Issues

In the continued effort to determine the source of the contamination and to prevent additional
contamination from migrating onto the site, EQM will excavate a trench along the western base
of the railroad embankment approximately 450 feet long to a maximum depth of five feet. The
goal of the investigation is to determine if oil is migrating onto the Industrial Highway site
through abandoned pipelines that originate at the former Barry Oil facility.

V. COSTS
Extramural Costs:
Total Cleanup Contractor Costs $ 432,000.00
START $ 24,000.00
TOTAL, EXTRAMURAL COSTS: $ 456,000.00
Intramural Costs:
Direct Costs (Region, HQ, ERT) N/A
Intramural Indirect Costs N/A
TOTAL, INTRAMURAL COSTS: N/A
TOTAL SITE COST PENDING
PROJECT CEILING $ 620,000.00
PROJECT FUNDS REMAINING AS A PERCENTAGE 26.5%

* The above accounting of expenditures is an estimate based on amounts known by the OSC at
the time of preparation of this report. The cost accounting data shown in this report does not
necessarily represent the exact monetary figures which the U.S. Government may include in any
claim for cost recovery.

V1. DISPOSITION OF WASTES

Material uanti Disposal Facility Dates Shipped
Oil 1,300 gallons Beaver Oil Company 9/24/99

Gary, Indiana
Contaminated soil 3,165 tons Forest Lawn Landfill 11/19-12/1/99

(135 loads) Three Oaks, Michigan



